

Screening

Scoping stage

- Hire expert team
- Establish High-Level Taskforce
- Define scope
- Desktop study of best practices
- Outline methodology approach and study

Research stage

- Mapping of major subsidies in key sectors
- Screening subsidies for likely biodiversity impact
- Desktop review of those subsidies
- Validation meeting with key stakeholders
- Prioritization of at least 3 subsidies and in-depth assessment

Validation stage

- Documentation of mayor findings from research stage and validation with key stakeholders
- Final report with prioritized subsidies with high redesign potential

Identifying and assessing redesign options

Reform option design

- Develop criteria and indicator for multi-criteria assessment
- In-depth review of prioritized subsidies accordingly
- Define priority list of subsidies to redesign
- Validation meeting with key stakeholders

Redesign scenarios and action plan

- Development of redesign options (2-3 scenarios)
- Initial impact assessment
- Validation meeting with key stakeholders
- Political economy analysis (incl. gender, vulnerable groups)
- Design support programs for adaptation and transition
- Identify potential supporters, form coalition
- Develop feasible redesign action plan
- Plan budget, communication and advocacy strategy

BIOFIN
The Biodiversity Finance Initiative

UNDP